

## Dashboard-Rollout & Prototype

Data

Material

Fabrics

Shop drawings

Track changes for Material

Track Changes for Fabrics

Track changes for SHD

Total Quantity

339

Total SKU's

41

Approved Material

25




Approved Fabrics

10



Approved SHD

29



Ready for Production

39




Ready for Production

No

Yes

### Quantity and SKU's related to items with percentage

Row Labels	Quantity	SKU's	% of Quantity	% of SKU's
casegood	62	19	18.29%	46.34%
Cushions	12	3	3.54%	7.32%
Lighting	19	3	5.60%	7.32%
Mill work	11	9	3.24%	21.95%
Upholstery	235	7	69.32%	17.07%
<b>Grand Total</b>	<b>339</b>	<b>41</b>	<b>100.00%</b>	<b>100.00%</b>



### Number of Quantity and SKU's Ready for Production

Row Labels	Quantity	SKU's	% of Quantity	% of SKU's
No	8	1	2.36%	2.44%
Yes	331	40	97.64%	97.56%
<b>Grand Total</b>	<b>339</b>	<b>41</b>	<b>100.00%</b>	<b>100.00%</b>



### STATUS of MAT, FAB &SHD

	STATUS	Material	% of Material	Fabric	% of Fabric	SHD	% of SHD
A	Approved	25	100%	10	100%	22	94%
B	Approved with comments		0%		0%	7	
C	Rejected	0	0%	0	0%	0	0%
S	Submitted	0	0%	0	0%	1	3%
T	To be submitted	0	0%	0	0%	0	0%
O	Omitted	0	0%	0	0%	1	3%
<b>Total</b>		<b>25</b>		<b>10</b>		<b>31</b>	